	Estymacja	28.mar	29.mar	30.mar	31.mar	01.kwi	04.kwi
Task 1	2	In progress	In progress	Testing	RC		
Task 2	3	In progress	In progress	In progress	Testing	RC	
Task 3	8	In progress					
Task 4	5	In progress	In progress	In progress	In progress	Testing	RC
Task 5	3			In progress	In progress	In progress	Testing
Task 6	2				In progress	Testing	RC
Task 7	1						In progress
Task 8	3						In progress

dni w spincie	9 days	target	1day	burn	
do zrobienia:	27	1	27	0	27
ile w 1 dzień:	3	2	24	0	27
		3	21	0	27
		4	18	2	25
		5	15	3	22
		6	12	7	15
		7	9	3	12
		8	6	1	11
		9	3	8	3
		10	0	3	



05.kwi	06.kwi	07.kwi	08.kwi	
Testing	Testing	RC		
RC				
Testing	RC			
In progress	In progress	Testing	RC	

